COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2019

ESTI MATE SUMVARY 17:13: 14
CONTI D; C21896 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21896- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
I-70 OFFI CERS GULCH TO FRI SCO PERCENT TIME:  61.11 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 378
|-70 OFFI CERS GULCH TO FRI SCO
NAMVE OF ROAD:
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 09/ 05/ 2019 DATE TI ME STARTED 06/10/2019
14802 W 44th AVENUE DATE LET 03/ 14/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 03/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 06/10/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 6,187, 646.24 PARTI Cl PATI NG $ 852, 155. 55 $ 607, 427.78
AWARD PRQJECT AMI:  $ 5,631, 566. 28 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 13. 77% TOTAL EARNI NGS 852, 155. 55 607, 427.78
FUNDS AVAI LABLE: $ 5,335,490.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 852, 155. 55 607, 427. 78
TOTAL CLAI VS $ 0.00 RETAI NAGE -18,792.17 -11, 450. 34
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 833, 363. 38 595, 977. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 833, 363. 38 595, 977. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 595, 977. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21896-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPP0702- 378 ESTI MATE NO 0002 17:13: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewal k 47.000 0. 000
SY 13. 400 4,807.25
358. 75000 13. 400 4,807. 25
0010 202-00203 *Renoval of Curb and Cutter 78.000 0. 000
LF 60. 000 2,152.20
35. 87000 60. 000 2,152.20
0015 202- 00206 *Renpval of Concrete Curb Ranp 25. 000 0. 000
SY 20. 920 8,577.20
410. 00000 20. 920 8,577.20
0020 202-00220 *Renoval of Asphalt Mat 21. 000 0. 000
5% 11. 900 365. 93
30. 75000 11. 900 365. 93
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 196, 965. 000 0. 000
SY 0. 000 0. 00
1. 82000 0. 000 0. 00
0030 202-00250 *Renobval of Pavenent Marking 51, 870. 000 1, 924. 000
SF 3, 926. 000 2,394.86
0. 61000 5, 850. 000 3,568. 50
0035 202-01130 *Renoval of Guardrail Type 3 2,141. 000 0. 000
LF 1, 887.500 11,117.38
5. 89000 1, 887.500 11,117.38
0040 202-01300 *Renoval of End Anchorage 10. 000 0. 000
EACH 8. 000 3,280. 00
410. 00000 8.000 3,280. 00
0045 203-01500 Bl ading 40. 000 2.000
HOUR 0. 000 0. 00
153. 75000 2.000 307.50
0050 203-01580 Truck 41. 000 1. 000
HOUR 0. 000 0. 00
92. 25000 1. 000 92. 25
0055 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00

123. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

208- 00002

0075

208- 00035

0080

208- 00046

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

240- 00000

0110 240-00010

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

70. 000

HOUR
205. 00000
40. 000

HOUR
51. 25000
500. 000

LF
4. 73000
500. 000
LF

11. 56000
Type 1) 1. 000

EACH
2,562. 50000
40. 000

HOUR
51. 25000
40. 000

HOUR
102. 50000
40. 000

HOUR
230. 62000
40. 000

HOUR
76.87000
40. 000

HOUR
125. 05000
40. 000

HOUR

125. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

160. 000
16. 000

. 000

1. 000
0. 000
1. 000

3. 000
9. 000
12. 000

2.000
9. 000
11. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

15. 750
2.250
18. 000

4.000
0. 250
4. 250

Page 3

ESTI MATE RUN 09/ 11/ 2019

410

184.

461.

922.

461.

281.

31.

.00

.00

.00

25

.00

17:13:14

AMOUNT

410

283.

2,034

2,562

615

1,127

461.

2,250

531.

00

.00

80

56

50

00

50

24

.00

90

46



CONTI D

ROADWAY

CAT NO0200

0115 240- 00020

0120 403-00721

0125 403-34701

0130 411-03352

0135 411-10255

0140 606-00301

0145 606-01340

0150 606-01370

0155 606-01380

0160 606-02003

0165 606-02005

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Netting

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-28)

Enul sified Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
5%
9. 78000
651. 000
sy
34. 65000
26, 007. 000
TON
90. 54000
1, 820. 000
TON
518. 92000
22,991. 000
GAL
3. 07000
1, 904. 000
LF
48. 28000
5. 000
EACH
2, 598. 37000
6. 000
EACH
3, 587. 50000
1. 000
EACH
2, 039. 75000
1. 000
EACH
4,776. 50000
9. 000
EACH

4,314. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
16. 700
16. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,212. 000
1,212.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

Page 4

ESTI MATE RUN 09/ 11/ 2019

578.

58, 515

25, 885

.00

.00

.00

.00

36

.00

.00

.00

.00

32

17:13:14

AMOUNT

578.

58, 515

25, 885

.00

66

.00

.00

.00

36

.00

.00

.00

.00

32



CONTI D

ROADWAY

CAT NO0200

0170 608-00000

0175 608-00010

0180 608-00015

0185 609-21020

0190 612-00031

0195 612-00033

0200 614-80391

0205 626- 00000

0210 626-01103

0215 627-00008

0220 627-00013

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section II-B)

*Del ineator (Type |) (Extra Height)

*Delineator (Type IIl) (Extra Height)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

18. 000
SY
358. 75000

46. 000
SY
461. 25000

16. 000
SF
256. 25000

58. 000
LF
102. 50000

10. 000

46. 12000

16. 000

51. 25000

77,941.000
LF
0. 09000

1. 000
LS
451, 500. 00000

1. 000

LS
15, 375. 00000
585. 000

GAL
76. 87000
1,476. 000

GAL

30. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
27.700
27.700

0. 000
0. 000
0. 000

0. 000
58. 000
58. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 400
0.200
0. 600

0. 000
0. 000
0. 000

303. 000
58. 750
361. 750

Page 5

ESTI MATE RUN 09/ 11/ 2019

12,776

5,945

225, 750

3,075

1,806

.00

63

.00

00

.00

.00

.00

00

00

.00

56

17:13:14

AMOUNT

12,776

5, 945

225,750

9, 225

11,123

.00

63

.00

00

.00

.00

.00

00

00

.00

81



CONTI D

ROADWAY

CAT NO0200

0225 627-01010

0230

627-30411

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80001

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80344

C21896

NHPP0702- 378

21896-BI D

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 197. 000
SF
12. 30000
520. 000
SF
22. 55000
4, 150. 000
HOUR
32. 80000
85. 000
DAY
410. 00000
99. 000
DAY
1, 025. 00000
4. 000
EACH
1, 230. 00000
6. 000
EACH
256. 25000
24.000
EACH
61. 50000
64. 000
EACH
66. 62000
48. 000
EACH
71. 75000
96. 000
SF

25. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
76.500
95. 500

24.000
19. 000
43. 000

11. 000
16. 000
27.000

2.000
0. 000
2.000

0. 000
3. 000
3. 000

7.000
5. 000
12. 000

15. 000
6. 000
21.000

11. 500
5.500
17. 000

32. 000
0. 000
32. 000

Page 6

ESTI MATE RUN 09/ 11/ 2019

2,509

7,790

16, 400

768.

307

399.

394.

.00

.00

20

00

00

.00

.00

17:13:14

AMOUNT

3,132

17,630

27,675

2,460

768.

738.

1,399

1,219

819

.00

.00

40

00

00

00

75

00

02

75

84



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C21896
21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 125. 00000
3. 000
EACH
1, 537. 50000
500. 000
EACH
15. 37000
20. 000
EACH
20. 50000
40. 000
EACH
20. 50000
2.000
EACH
4, 100. 00000
1, 152. 000
LF
71. 75000
1, 000. 000
EACH
10. 25000
1. 000
LS
2, 460. 00000
4. 000
EACH
4, 100. 00000
1. 000
EACH

18, 450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0.500
1.500

30. 500
22.500
53. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

37.500
30. 000
67. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0.500
0. 000
0.500

Page 7

ESTI MATE RUN 09/ 11/ 2019

768.

345.

307

.00

.00

.00

.00

.00

.00

.00

.00

17:13:14

AMOUNT

5,125

2, 306

814

41, 328

691.

8, 200

9, 225

00

25

61

.00

.00

.00

00

88

.00

00

00



CONTI D

C21896 COLORADO
21896-BI D

NHPP0702- 378

| TEM
DESCRI PTI ON

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

0002

Page 8
ESTI MATE RUN 09/ 11/ 2019
17:13: 14

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375 700-70380

CAT NO0300

0380 202-00503

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

F-12- AA

*Rermoval of Portions of Present Structure

CAT 0200

SY

1. 000

56, 374. 99000

150, 000. 000

1. 00000

40, 000. 000

1. 00000

100, 000. 000

1. 00000

25, 000. 000

1. 00000

6, 400. 000

1. 00000

20, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

CURRENT AMT $ 5,612,517.73$

12. 000

512. 50000

. 200
. 400
. 600

22, 550. 00

33, 824. 99

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

422,321.80% 551,703

0. 000

4.200 2,152.50

4. 200 2,152.50



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21896-BI D ESTI MATE RUN 09/ 11/ 2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0002 17:13: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-12-AA

0385 518-03000 *Sawi ng and Seal i ng Bridge Joint 648. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
0390 606-00710 *Guardrail Type 7 (Style CA) 25. 000 0. 000
LF 25. 000 12,812. 50
512. 50000 25. 000 12,812.50

CAT 0300 CURRENT AMT $ 35,564.26 $ 14,965.00 % 14, 965. 00
CAT NO0301 F-12-V

0395 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 58. 000 29. 000
Sy 18. 400 1,520. 02
82. 61000 47.400 3,915.71
0400 202-00425 *Renoval of Bridge Railing 310. 000 0. 000
LF 155. 000 3,129. 45
20. 19000 155. 000 3,129. 45
0405 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 3. 000 1.500
SY 1. 500 1,537.50
1, 025. 00000 3. 000 3, 075. 00
0410 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1.200 0. 600
SY 0. 600 615. 00
1, 025. 00000 1. 200 1, 230. 00
0415 202-00503  *Renoval of Portions of Present Structure 63. 100 33. 100
SY 20. 700 10, 608. 75
512. 50000 53. 800 27,572.50
0420 202-00520 *Renopval of Expansion Joint Material 84. 000 13. 500
LF 13. 500 276.75
20. 50000 27.000 553. 50
0425 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
SY 48. 400 1,677.06
34. 65000 48. 400 1,677.06
0430 515-00120  *Waterproofing (Menbrane) 53. 000 0. 000
SY 48. 800 3, 751. 26

76.87000 48. 800 3,751. 26



CONTI D:

CAT NO0301

0435 518-01001

0440

518- 03000

0445

601- 03000

0450

601- 03057

0455

601- 51005

0460

602- 00020

0465 606-11010

CAT NO0302

0470 202-00246

0475 202-00425

0480 202-00453

C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
21896-BI D ESTI MATE RUN 09/ 11/ 2019
NHPPO702- 378 ESTI MATE NO 0002 17:13: 14
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
F-12-V
*Bri dge Expansion Joint (Asphaltic Plug) 84. 000 0. 000
LF 0. 000 0. 00
217. 30000 0. 000 0. 00
*Sawi ng and Seal i ng Bridge Joint 336. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
*Concrete Class D 18. 000 0. 000
cY 18. 000 23, 062. 50
1, 281. 25000 18. 000 23,062. 50
*Concrete O ass DR 1. 000 0. 000
cY 0. 000 0. 00
2,562.50000 0. 000 0. 00
*Gal vani ¢ Anodes 15. 000 0. 000
EACH 0. 000 0. 00
51. 25000 0. 000 0. 00
*Rei nforcing Steel (Epoxy Coated) 4,981. 000 0. 000
LB 4,981. 000 25,502. 72
5. 12000 4,981. 000 25,502. 72
*Bridge Rail Type 10R 352. 000 0. 000
LF 0. 000 0. 00
227. 55000 0. 000 0. 00
CAT 0301 CURRENT AMI ¢  214,078.23$ 71,681.01% 93, 469. 70
F-12-W
*Renoval of Asphalt Mat (Pl aning) (Special) 64. 200 29. 200
sY 30. 000 2,478. 30
82. 61000 59. 200 4,890.51
*Removal of Bridge Railing 310. 000 0. 000
LF 0. 000 0. 00
20. 19000 0. 000 0. 00
*Renoval of Portions of Present Structure (Cl ass 2) 3. 000 1.500
SY 1.500 1, 537. 50
1, 025. 00000 3. 000 3, 075. 00



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21896-BI D ESTI MATE RUN 09/ 11/ 2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0002 17:13: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-12-W

0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 200 0. 600
SY 0. 600 615. 00
1, 025. 00000 1.200 1, 230. 00
0490 202-00503 *Rermoval of Portions of Present Structure 69. 100 33.100
SY 34.000 17, 425.00
512. 50000 67.100 34,388. 75
0495 202-00520 *Renpval of Expansion Joint Mterial 84. 000 13. 500
LF 13.500 276. 75
20. 50000 27.000 553. 50
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 59. 600 0. 000
SY 59. 600 2,065. 14
34. 65000 59. 600 2,065. 14
0505 515-00120  *Waterproofing (Menbrane) 61. 000 0. 000
SY 60. 000 4,612.20
76.87000 60. 000 4,612. 20
0510 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 118. 000 0. 000
LF 0. 000 0. 00
217.30000 0. 000 0. 00
0515 518-03000 *Sawi ng and Seal i ng Bridge Joint 336. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
0520 601-03000 *Concrete Cass D 25. 200 0. 000
cY 25. 200 32,287.50
1, 281. 25000 25. 200 32,287.50
0525 601- 03057 *Concrete Cass DR 1. 000 0. 000
cY 0. 000 0.00
2,562.50000 0. 000 0. 00
0530 601-51005 *Gal vani ¢ Anodes 10. 000 0. 000
EACH 0. 000 0. 00
51. 25000 0. 000 0. 00
0535 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 748. 000 0. 000
LB 5, 748. 000 29,429.76

5.12000 5, 748. 000 29,429.76



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21896- BI D ESTI MATE RUN 09/ 11/ 2019
PRQIECT NHPP0702- 378 ESTI MATE NO 0002 17:13: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 F-12-W
0540 606-11010 *Bridge Rail Type 10R 366. 000 0. 000
LF 0. 000 0. 00
227. 55000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 242,082.70 % 90, 727.15 % 112,532. 36
CAT NOO303 F-12-T
0545 202- 00246 *Renpval of Asphalt Mat (Pl aning) (Special) 16. 670 0. 000
SY 16. 670 1,377.11
82. 61000 16. 670 1,377.11
0550 202-00425 *Renmpval of Bridge Railing 7.000 0. 000
LF 7.000 141. 33
20. 19000 7.000 141. 33
0555 202-00460 *Renpval of Portions of Present Structure (Class 3) 12.500 12.500
SY 0. 000 0. 00
1, 025. 00000 12. 500 12,812.50
0560 202-00503  *Renoval of Portions of Present Structure 8. 200 8. 200
SY 0. 000 0. 00
512. 50000 8. 200 4,202.50
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 16. 800 0. 000
SY 16. 800 582.12
34. 65000 16. 800 582. 12
0570 515-00120  *Waterproofing (Menbrane) 16. 800 0. 000
SY 16. 800 1,291. 42
76.87000 16. 800 1, 291. 42
0575 601-03000 *Concrete Cass D 2.200 2.200
cY 0. 000 0. 00
1, 281. 25000 2.200 2,818.75
0580 601-03057 *Concrete Cass DR 3. 000 2. 800
cY 0. 000 0. 00
2,562.50000 2.800 7,175.00
0581 900-00006 Added Item (Dollar)/ Concrete Cass DR Price Reduction -2.800 -2.800
DOL 0. 000 0. 00
1,178. 75000 -2.800 -3,300. 50



CONTI D: C21896

PCN: 21896-BI D

PRQIECT NHPP0702- 378

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 F-12-T

0585 601-51005 *Gal vani ¢ Anodes

0590 602- 00020 *Rei nforcing Steel

0595 606-11000 *Bridge Rail Type 10

CAT NO0400

0600 620- 00002 *Field Ofice (Cass 2)

0605 620-00012

*Fi el d Laboratory (Cl ass 2)

0610 620-00020 *Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
79. 000
EACH
51. 25000
1, 050. 000
LB
5. 12000
7.000
LF
620. 12000
CAT 0303  CURRENT AMT $
1. 000
EACH
19, 475. 00000
1. 000
EACH
17, 425. 00000
1. 000
EACH
5, 125. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

59. 000
0. 000
59. 000

585. 000
0. 000
585. 000

0. 000
7.000
7.000

41,378.32 %

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

6, 187, 646. 24 $
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ESTI MATE RUN 09/ 11/ 2019

4, 340.

607, 427.

17:13:14
CUMULATI VE
AMOUNT

.00
3,023.75

.00
2,995. 20

84
4, 340. 84
.82% 37, 460. 02

.00
19, 475. 00

.00
17, 425.00

.00
5, 125. 00
00$ 42,025. 00
78% 852,155.52



